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CCR No.  96-0489 Logged Date 5/7/96 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title Communications Subsystem Object Changes

Documents Affected Sour ce Nos (RID, NCR, etc.) or Tech
Reference

305-CD-012-011

RTM Change |:| Start New Baseline |:|

Problem

The services described below were updated for the following reasons:

Message Passing 1: When the coding of this service took place, certain additions/modifications to the original design had to be
done.

Message Passing II: Two methods were added to meet the requirements: GetUuid, SetUuid.

Configuration File: New service.

Process Framework: New service.

Time. It was requested the addition of a new method: GetRWTime

FTP Release A: When the coding of this service took place, certain additions/modifications to the original design had to be done.
FTP Schedule: New service.

Security: An extension from phase | to phase II.

Email: New service.

Proposed Solution
Updated the services.
Please see attached information.

This design change has been coordinated with and agreed to by Release B:
Naveen Hota (CSS - Release A):
Carl Solomon (CSS - Release B):

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] Fos [] M&O []
QA[] Re.A Re.B[]  Rel.IRL[] MRS [] SMO []  Subconts []
Other
Cost: None Smal [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC 0 Man-Months 0
Materials 0
Originator Rich Gorsky (Signed) Rich Gorsky 4/17/96
Signature Date
Office Rel A Office Manager (Signed) Naveen Hota 4/17/96

Signature Date




Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (Signed) Narayan Prasad 5/9/96
Signature Date
CMO01JU95 ECS




